

TASK TRACKING SUMMARY

Team Member	Total Time for Week	All Project Meeting (All AME40463 eng present)	Design Group / Subgroup Activity (All or some group members)	Individual Activity	Planning, Organization, Collaborator Coordination	Engineering Analysis or Modeling	Reporting or Documentation	Prototyping
A	9.5	2.5	3	4	7.5	0	2	0
B	10.5	2.5	3	5	8.5	0	2	0
C	9.5	2.5	3	4	7.5	0	2	0
D	10.5	2.5	3	5	8.5	0	2	0
E	15.5	2.5	3	10	13.5	0	2	0
Totals	55.5	12.5	15	28	45.5	0	10	0

AME40463: Fall 2006

Design Group Task Tracking Summary

Group Name: D1

For the Week of: 8/22/06 to 8/28/06