

TASK TRACKING SUMMARY

Team Member	Total Time for Week	All Project Meeting (All AME40463 eng present)	Design Group / Subgroup Activity (All or some group members)	Individual Activity	Planning, Organization, Collaborator Coordination	Engineering Analysis or Modeling	Reporting or Documentation	Prototyping
A	9	0	3	6	3	0	6	0
B	8	0	3	5	3	0	5	0
C	13	0	3	10	3	0	10	0
D	8	0	3	5	3	0	5	0
E	10	0	3	7	3	0	7	0
Totals	48	0	15	33	15	0	33	0

AME40463: Fall 2006

Design Group Task Tracking Summary

Group Name: D1

For the Week of: 11/29/06 to 12/5/06